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FIFTH AMENDMENT
T0
CONSTRUCTION AGREEMENT

THIS FIFTH AMENDMENT to the Construction Agreement dated March 9, 2016, is made and entered
into on May 27 . 2020 (the “FIFTH Amendment”) between RAPID CONSTRUCTION AND
MANAGEMENT, having an office located at 1507 Smithtown Ave Ste 10, Bohemia, NY 11716,
(“Contractor”), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State
Street, Albany, New York 12207 (“HTFC”).

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (“PQL”) for RFQ #
201510_040 on January 12, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (“IFB”) #s 001,
002, and 004 released on February 16, 2016, February 17,2016, and March 1, 2016 respectively; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (the “Agreement”) on March
9, 2016, and made effective on March 9, 2016, pursuant to which Contractor provides certain services in
support of HTFC’s administration of the State of New York’s Community Development Block Grant-Disaster
Recovery (“CDBG-DR”) program; and

WHEREAS, HTFC’s Governor’s Office of Storm Recovery (“GOSR”) is specifically tasked with
administering the State of New York’s CDBG-DR program and therefore oversees and administers this
Agreement; and

WHEREAS, HTFC and Contractor’s Contract Price in the Construction Agreement totaled
$1,000,000.00; and

WHEREAS, HTFC entered into a First Amendment to the Agreement on February 10, 2017 which
increased the total fee to $2,000,000.00 and extended the Term of the Agreement to March 8, 2018; and

WHEREAS, HTFC entered into a Second Amendment to the Agreement on August 14, 2017 which
increased the total fee to $3,000,000.00 and extended the Term of the Agreement to July 15, 2018; and

WHEREAS, HTFC entered into a Third Amendment to the Agreement on September 18, 2018 which
extended the Term of the Agreement to July 15, 2019; and

WHEREAS, HTFC entered into a Fourth Amendment to the Agreement on August 6, 2019 which
extended the Term of the Agreement to July 15, 2020; and
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WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of
services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, GOSR seeks to extend the Term of the Agreement for an additional one (1) year to July 15,
2021; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Fifth
Amendment to extend the Contract Term, with no change in contract price, in order to allow Contractor to

perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and

obligations herein contained, it is

STIPULATED AND AGREED as follows:

1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
“4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders

under this Construction Agreement during the period: March 9, 2016 thru July 15,2021.”
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments,

and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth

herein.

IN WITNESS WHEREQOF, the parties executed this Fifth Amendment on the day and year first above written.

Rapid Construction and Management Housing Trust Fund Corporation

By: /ilﬂwﬂ VJLIL/ > By: Enly Thompson

Name: / |_~ T J Suyn u Name: Emily Thompson

Title: _D(esiden T‘ Title: Acting General Counsel,

Date: 5 p.g_"jl ZOUD Governor s Office of Storm Recovery

Date: 5/27/2020




